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BACKGROUND 

 

SAA launched a new content management system (i.e., Drupal) in April 2010. This project has 

been several years in the making, having first been contemplated during the migration to SAA’s 

association management system (AMS) in 2006. In May 2010, staff compiled a list of desired 

development projects with input from various groups (e.g., the Standards Committee, the 75th 

Anniversary Task Force, etc.). These “Phase 2” projects included:  

 

 SAA Standards Portal 
 75th Anniversary “Timeline” application 

 Directory of Archival Education “Comparison Matrix” 

 Consultants Directory 

 “History of SAA Leadership” pages 

 More effective management of our directories of Associated/Allied Organizations 

 More effective management of Component Group meetings, presentations, and reports 

 Content feeds on Component Group home pages (à la the SAA home page) 

 Global content feed to aggregate news items from across the organization 

 Corrections to site search, Glossary of Archival and Records Terminology, and other 

miscellaneous fixes 
 

STATUS UPDATE 

 

Work on the Phase 2 features commenced in September 2010, with some portions (e.g., the 75th 

Anniversary Timeline, the History of SAA Leadership) being launched in December 2010. The 

remaining features were deployed in May 2011. With application development now complete, 

staff efforts in the coming months will be devoted to completing the migration of content into 

Drupal and instructing component group leaders on how to use new tools for group sites. A 

comprehensive Drupal manual, detailing procedures for administration of component group 

“microsites,” is being finalized and will be available for dissemination at ARCHIVES 360º. 

 

Ongoing tasks include, but are not limited to, the following: 

 

 Work with the Standards Committee to finalize the content taxonomy for the Standards Portal and 

identify next steps for enhancing this resource. 
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 Draft and submit a final report on the Standards Portal to the Delmas Foundation. 
 Develop a pricing model for the Consultants Directory, with marketing and launch to follow. 
 Review data-entry work performed by volunteers from SAA’s Issues & Advocacy Roundtable to 

update the Directory of Archival Organizations and develop a strategy for ongoing maintenance. 
 Deploy new website design and global site search utility on related SAA servers: 

o Pages published by member database (a.k.a. AMS) to http://saa.archivists.org. 
o Remaining pages on old website at http://www.archivists.org.  

 Work with group leaders to migrate all content remaining on old website by August 2012. 
 Decommission old website. 

 

COMMUNICATIONS TECHNOLOGY WORKING GROUP (CTWG) 

 

In accordance with the Council’s FY2010-FY2014 Strategic Priority Outcomes and Activities 

(see Agenda Item IV.B.), SAA’s Communications Technology Working Group is convening a 

Social Media Forum in conjunction with ARCHIVES 360º to solicit broad input on what 

technology resources, capabilities, and uses individual members and groups want from SAA. 

Comments also are being solicited electronically via the CTWG website.
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Information gathered will be used to: 1) analyze functional gaps between SAA’s officially 

sponsored communications technology and constituent needs and/or user practices; 2) identify 

priority areas; and 3) submit recommendations to the Council, including technologies to be 

acquired and/or deployed, timetables and fiscal analyses, and protocols for use. CTWG’s report 

will be available for consideration at the Council’s January 2012 meeting. 

 

FISCAL NOTE 

 

Since April 2009, SAA has invested $140,000 in application development and $20,000 in 

hosting and ongoing application support. Development expenses have been capitalized over five 

years.  Development of the Standards Portal was offset, in part, by a $4,000 grant from the 

Gladys Krieble Delmas Foundation. 
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